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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES
Waterbury Dam Rehabilitation: Seepage Control
Mitigation: Streambank Stabilization
SECTION 00010
UNIT PRICE SCHEDULE

ITEM ESTIMATED UNIT ESTIMATED

NO. DESCRIPTION QUANTITY UNIT PRICE AMOUNT
0001 Mobilization & Demobilization 1.0 JOB LS S

and Site Access

0002 Armor Stone 1,270 CYy s S
0003 Bedding Layer Stone 500 CY s $
0004 Placing of Bedding and Armor 1.0 JOB LS S
Stone
0005 Geotextile 2008 SY s 8
0006 Site Clearing 1.0 JOB LS 3
0007 Earthwork 3466 CY s 8
0008 Top Soil 295 CY S $
0009 Soil Erosion and Sediment 1.0 JOB LS $

Control Features

0010 Plants: live stakes 2,450 Each $ 3
Plants: branches 7,240 Fach $ S
Plants: trees/tubelings 820 FEach 8 S

0011 Total of CLIN 1-10 S

The following have been added by full text:
AMENDMENT NO. 0004

1. Bid Schedule:

The following quantities have been changed, and are reflected on the above
schedule:
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Item 0005 Geotextile change quantity as follows: 2750 sy to 2008 sy
Item 0007 Earthwork change quantity as follows: 4350 cy to 3466 cy
Item 0008 Topsoil change quantity as follows: 190 cy to 295 cy
2. Replace Plan Sheet CC-WAT-04 with Revised Plan Sheet CC-WAT-04.
3. Add the following notes to Revised Plan Sheet CC-WAT-04:

Note 1: In biostabilization area 2, fill the area using cut material only, starting at
EL. 590 and working down towards reservoir. Final contours shall be parallel to the reservoir

shoreline.

Note 2 In biostabilization area 6 and 8 fill the area using cut material only,
starting at EL. 566 and working down towards reservoir. Final contours shall be parallel to the
reservoir shoreline.

(End of Summary of Changes)



